Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

SPRINT PCS

For period:

August 2001

Prepared by:

Glenda Drizos

Request| Proj./ Request Proj./
Phase | Phase Il Deployment
PSAP Date Actual Solution Date Actual Solution gta)t/us
Phase | | Phase | * Phase Il | Phase Il *
Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC| 03/28/01 Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC| 02/08/01 Implemented
Hampton (City) 06/99 03/00; CAS; 03/21/01 Implemented
P Y 07/01 | NCAS - SCC P
Henrico (County) 06/99 06/00 NCAS - SCC Implemented
. 03/00; CAS;
Newport News (City) 03/00 05/01 NCAS - SCC 03/27/01 Implemented
03/00; CAS;
Norfolk (County) 06/99 07/01 NCAS - SCC 04/01/01 Implemented
. 03/00; CAS;
Portsmouth (City) 06/99 07/01 NCAS - SCC 03/20/01 Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC Implemented
Richmond (City) 06/99 07/00 NCAS - SCC Implemented
03/00; CAS;
Suffolk (County) 06/99 07/01 NCAS - SCC 03/26/01 Implemented
L . 09/00; CAS;
Virginia Beach (City) 06/99 04/01 NCAS - SCC 03/13/01 Implemented
03/00; CAS;
York (County) 06/99 06/00 NCAS - SCC 03/14/01 Implemented
Alexandria (City) 04/99 10/01 07/12/01 Ready to Test. Lucent Issues. Planned Resolution 11/01.
Arlington (County) 04/99 10/01 07/12/01 Ready to Test. Lucent Issues. Planned Resolution 11/01.
Culpepper (County) 11/99 PSAP needs to notify of CAS/NCAS for Net Recs to order trunks.
Fairfax (County) 04/99 10/01 07/12/01 Ready to Test. Lucent Issues. Planned Resolution 11/01.
Hanover (County) 11/00 09/01272 Ready to test. Waiting for Sprlnt_PCS MSC exchange. Should
test/deploy by mid-September.
James City (County) 11/00 04/04/01 Wating for Call Routing / Net Recs to order trunks.
Loudon (County) 04/99 10/01 07/12/01 Trunks on order. Lucent Issues. Planned Resolution 11/01.
. Sprint PCS and Affiliate Shentel Area. Wating for Net Recs (towers
Louisa (County) 11/99 10/01 re-homed). Lucent Issues. Planned Resolution 11/01.
Prince William (County) 04/99 10/01 07/12/01 Trunks on order. Lucent Issues. Planned Resolution 11/01.
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Spotsylvania (County) 11/99 Wating for Call Routing / Net Recs to order trunks.
Williamsburg (City) 12/00 Wating for Call Routing / Net Recs to order trunks.
Horizon (Sprint PCS Affiliate) (Update as of 07/31)
Albernarle (County) 02/00 08/01 06/26/01 Sprint PCS Affiliate Horizon/nTelos Area. CAS TO NCAS
Completed.
Sprint PCS Affiliate Horizon/nTelos Area. County is waiting to
Bedford (City) 06/00 11/01 complete Wireline E-911 implementation by 09/01. Plan Wireless
E9-1-1 30 days afterward.
Blacksburg (City) 03/01 08/01 Sprint PCS Affiliate Honzon/n;l)’g/lgi Area. Planned completion by
Charlottesville (City) 02/00 08/01 06/26/01 Sprint PCS Affiliate Horizon/nTelos Area. CAS TO NCAS
Completed.
Christiansburg (City) 03/01 08/01 Sprint PCS Affiliate Honzon/n;l)’g/lgi Area. Planned completion by
. . Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS.
Danville (City) 02/01 03/01 NCAS in 08/01.
Montgomery (County) 03/01 08/01 Sprint PCS Affiliate Honzon/n;’/illc(J)SiArea. Planned completion by
Sprint PCS Affiliate Horizon/nTelos Area. Toy Cell Testing delayed
Orange (County) 01/01 07/01 until July 11, 2001. Deployment by July 18, 2001.
Pittsylvania (County) 05/00 06/01 Sprint PCS Affiliate Horizon/nTelos Area. Implemented NCAS.
Pulaski (County) 06/01 12/01 New Request.
Roanoke (City) 01/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area. Deploy by 08/01.
Roanoke (County) 02/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area. Deploy by 08/01.
Sprint PCS Affiliate Horizon/nTelos Area. LEC issues delayed
Rockbridge (County) 06/00 deployment, conference call 7/10/01 to resolve issues and deploy
as soon as possible.
Salem (City) 11/00 08/01 Sprint PCS Affiliate Horizon/nTelos Area. Deploy by 08/01.
Shentel (Sprint PCS Affiliate)
Sprint PCS Affiliate Shentel Area. Wating for Net Recs (towers re-
Clarke (County) 05/01 11/01 05/22/01 homed). Lucent Issues. Planned Resolution 11/01.
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. Sprint PCS Affiliate Shentel Area. Trunks on order. Lucent Issues.
Frederick (County) 07/01 01/02 Planned Resolution 11/01.

. . Sprint PCS Affiliate Shentel Area. Wating for Call Routing / Net
Harisonburg (City) 06/99 10/01 Recs to order trunks. Lucent Issues. Planned Resolution 11/01.
Hopewell (City) 07/01 01/02 New Request.

. Sprint PCS Affiliate Shentel Area. Wating for Call Routing / Net
Rockingham (County) 06/99 10/01 Recs to order trunks. Lucent Issues. Planned Resolution 11/01.
Stafford (County) 07/01 01/02 New Request.

Warrenton-Fauquier (County) 07/00 10/01 Trunks ordered. Lucent Issues. Planned Resolution 11/01.

. . Sprint PCS Affiliate Shentel Area. Wating for Call Routing / Net
Winchester (City) 11/99 10/01 Recs to order trunks. Lucent Issues. Planned Resolution 11/01.
Currently On-hold Status
Caroline (County) 01/01 No request, yet.

Fredericksburg (City) 11/99 City rescinded their request.
Goochland (County) No request, yet.

Isle of Wright (County) 11/00 PSAP not ready.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.




